


# North Team

## Sheet Status








-  Unassigned
-  Digitizing
-  Team Lead Review
-  QAQC Review
-  Correcting
-  Uploaded to FTP
-  Completed

Status	North	South	Grand Total	Percent
Digitizing	23	24	47	12%
Team Lead Review	3	18	21	5%
Correcting	3	1	4	1%
QAQC Review	15	3	18	4%
Uploaded to FTP	53	1	54	13%
Completed	139	67	206	50%
<b>Grand Total</b>	<b>236</b>	<b>114</b>	<b>350</b>	<b>86%</b>



# South Team

## Sheet Status

-  Unassigned
-  Digitizing
-  Team Lead Review
-  QAQC Review
-  Correcting
-  Uploaded to FTP
-  Completed